BETA

ENGINEERING SUCCESS TOGETHER WEEKLY SUMMARY REPORT
Client: Needham DPW Dates: 07/13/15to 07/17/15

Contract: Rockwood Lane Extension

Developer: Wayside Realty Trust Inspector(s) on site:  MH/KW

WORK COMPLETED THIS WEEK

e Ongoing site clearing to expose ledge.

e Removed some existing stockpiled materials from site.

e Ongoing delivery of blasting mats and equipment to site.

e Survey to establish some lot lines and grades.

e Truck turnaround protocol established. Trucks are now escorted into site for safety reasons.
e Porta potty delivered to site.

WORK ANTICIPATED FOR NEXT WEEK

e Waiting for full final approval from the Planning Board.

e Continued mobilization of blasting equipment.

e Pursue blasting permit and begin ledge removal as soon as authorized.
e Potential delivery of office trailer.

e Potential removal of additional existing stockpiled materials.
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Needham DPW
Rockwood Lane Extension
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